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Introduction
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Overview

• Purpose:  To provide an update on the status of 
deployment of the Theater Medical Information Program 
Maritime (TMIP-M)
– Introduction to Fleet
– What TMIP-M Offers
– TMIP-M Program Management
– Fleet IMIT Introduction Process

• Soft Ware
• Hardware

– Top Issues
– Capability GAPs

• Two Way Feed – Two Tasks
• Individual Medical Readiness

TMIP-M works in the Navy Fleet Environment
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TMIP-J – TMIP-M

• TMIP BLOCK 1 – USA
• Navy – System Qualification Testing Block 2 - Sep 2006
• Joint Developmental Testing Oct 2007 – CVN-76
• Joint Operational Testing Jan 2008 – CVN-76
• First Operational Deployment – CVN-76 May - Nov 2008

Hot Wash:
Program Stable in Shipboard Environment
Able to transmit AHLTA-T Notes to CDR World Wide
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Deployment in the fleet
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Current Status CVNs

2008
• CVN-76
• CVN-74
2009
• CVN-72
• CVN-77
2011
• CVN-73
• CVN-68
• CVN-75

2012
• CVN-70
2013
• CVN-71

No Plans 
• CVN-65
• CVN-69
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TMIP-M Navy modules

35030005600Number of Personnel
22040Number of Workstations
System Management
JMeWS
Environmental Health **
Health Svc’s/Immunization **
Medical Material / Supply **

Radiation Health **
Business Objects
AHLTA-T
Expeditionary Framework

CG/DDG/FFGLHDCVNModule

** TMIP-M SAMS 9.0 Modules – Navy Specific
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Navy AHLTA Clinical Notes

June 2009-May 2010
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CVN Volume Data – AHLTA NOTES
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USS BOXER (LHD-4)

USS MAKIN ISLAND (LHD-8)

USS FITZGERALD (DDG-62)

USS O'KANE (DDG-77)

USS PAUL HAMILTON (DDG-60)

USS MITSCHER (DDG-57)

USS MAHAN (DDG-72)

USS TRUXTUN (DDG-103)

USS ROOSEVELT (DDG-80)

USS CHUNG HOON (DDG-93)

USS SHOUP (DDG-86)

USS FARRAGUT (DDG-99)

USS MOMSEN (DDG-92)

USS STERETT (DDG-104)

USS MCFAUL (DDG-74)

USS ANZIO (CG-68)

USS COWPENS 9CG-63)

USS MOBILE BAY (CG-53)

USS GETTYSBURG (CG-64)

USS CAPE ST GEORGE (CG-71)

USS ABRAHAM LINCOLN (CVN-72)

USS GEORGE H W BUSH (CVN-77)

USS STENNIS (CVN-74)

USS REAGAN (CVN-76)

CVNs
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Program Integration - Workflow

• Clinical Notes – AHLTA T
• Lab, X-Ray and Pharmacy AHTLA Module
• Inpatient records
• PMT – Public Health
• Rad Health TLDs and Dosimetry

– Transition to Li Fl TLD Data Flow to Navy Dosimetry Center 
• Individual Medical Readiness and Occ Health Programs

– Data Entry
– Work list Scheduling/Delinquency Reports
– Dashboard:  Navy=MRRS

• Supply Inventory Program – “stand a lone”

Not using:  CHCS Cache
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Major Capability Gap

• 2 Way Feed – 2 Specific Functions:
– Continuity of Care Record

• On check in scan ID card
• Request information on DoD form 2766 and automatically load onto

ship database
• Use format of international standard for CCR

– Access outpatient notes ashore
• Track Consults
• Look up specific previous notes in CDR when required for continuity 

of care
• First Step – request previous appointment listing
• Second request individual pertinent notes and download to data 

base
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Program Management in Navy

• Software:  SPAWAR System Center Atlantic – Norfolk
– Management Software External Release Process
– Manage Navy Requirements Push to DHIMS
– Deployment of Software
– Fleet Support and Training
– TMIP Maritime Module Software Maintenance

• Hardware:  PEO/C4I PMW-160 San Diego
– Manage Hardware procurement
– Manage Ships Configuration Change – SHIPMAIN 
– Installation of hardware coordinated with Ship’s Maintenance 

Avalabilities
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SOFTWARE EXTERNAL RELEASE PROCESS

Afloat Ashore (NMCI)
Ashore (Non-

NMCI) Submarines OCONUS
FAM X X X X X
ECO Process X X
DIACAP X X X X X
NMCI X
IT-21 Interface 
Certification

X X

TIDS/SUBLAN X
PROOF-IN Subs X
PROOF-IN Carriers X

SPAWAR CCB X X
SHIPMAIN X
FRCB X X
C5IMP CCB 
(baseline)

X X

ONENet X
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Software External Release Process

• Every software release 
(even a software patch) 
must go through the 
Software External 
Release Process

• Each install is 
individually 
approved/disapproved 
for each individual ship

• 6-18 month process for 
each ship class
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HARDWARE SHIPMAIN PROCESS

 Common planning process for Shipboard Maintenance & 
Modernization

 Impacts speed of TMIP deployments in the Fleet
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WAY AHEAD

• Complete Installations – Hardware determining pace
• Training plan for Fleet
• 2 Way Feed

– Continuity of Care Record
– Look up specific notes ashore – Prior Care

• Individual Medical Readiness in Navy – IMR
– Medical Readiness Reporting System – MRRS
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QUESTIONS?
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Contact Information

CAPT Frank A. Chapman, MC, USN
Force Surgeon
Commander Naval Air Forces Pacific N01H
PO Box 37051 NASNI
San Diego, CA 92135-7051
Phone:  619-545-1148
Email:  frank.a.chapman@navy.mil


